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This Week’s Activities 

• Continue drilling and grouting in the gallery with one drill 

• Kiewit to continue to place berm and embankment material 

• Continue sonic drilling on the permanent work platform with 
2 rigs 

• Begin rock coring on 4 May depending on plan approval  

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III 

• Continue excavation on boat ramp access road and haul op-
erations to the new Power House Road 

• SKRECC to set power poles across the dam, on the down-
stream side of the road for ACT electric use and as a safety 
enhancement 
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Foundation Grouting.  ACT continued the drilling 
operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 26 holes have been drilled and 
23 of those have been grouted.  The drill was down most 
of the week, due to a bearing failure, but work continued 
through the weekend to compensate for the lost time.  
Prosonic has successfully drilled and cased 23 holes on 
the embankment, using the sonic method.  An Intelligrout 
System arrived on 4/25 for platform work.  The LF90D 
drill, which will be used for the rock coring, arrived on 
4/27.  The Grout Plant has been staged.  
Kiewit began constructing the access ramp to the plat-
form from US 127.  Kiewit continued construction of 
outer retention berm to Station 61+00 and embankment 
to Station 56+00 on the permanent platform.  Unsuitable 
material is being removed and supplemented with offsite 
borrow.  Concrete placement is complete to Station 
54+00. 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and at the new Powerhouse Road location. Phone line 
relocation continued.  Concrete placement for the new 
boat ramp continued, 8 sections are now complete for a 
total of approximately 6930 SF in place. 
Drawdown Mitigation.  A Public Notice for a DA per-
mit has been issued for Alligator Dock #1.  Fill and grad-
ing began on 4/27 at Beaver Creek Marina.  Work at 
Jamestown and Waitsboro Marinas has been completed 
with a 3rd lane planked at both sites.  Placement of ar-
ticulating concrete mats is underway at Burnside Island 
Sate Park.  Work at Slate Branch has been completed. 
 

This morning the Lake Cumber-
land headwater elevation was 
681.1 and starting to fall.  Re-
leases were increased today and 
shall continue for the next sev-
eral days in an effort to lower 
the pool to elevation 680.5 by 
the end of the week, which has 
been difficult due to the limited 
availability of hydropower units.  

One unit is out of service for long-
term maintenance, a second unit is 
out this week for scheduled mainte-
nance, and two units went down 
unexpectedly earlier yesterday.  
However, they have been repaired 
and returned to service.  There are 
currently four units available.  The 
forecast for the next five days calls 
for a cumulative 0.5 inches of rain in 
the Wolf Creek watershed. 

Wolf Creek Dam 
Weekly Update 

Work Continues on the temporary work platform 


